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TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance
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MSL BOSS Schedule

Resp.NameWBS

6/6 9/15LV & SC Engineering & Manufacturing Phase (~L-27 months to ~L-3 months)

START PHASE

PIMATP the Mission & Secure Funding4.3.1

MMHold MIWG Kickoff Meeting4.3.2

MMManage ICD Development4.3.3

MMCDRL Input & Approval4.3.4

LVMU Requirements Review4.3.5

LVLaunch Vehicle Design Review (PDR & CDR)4.3.6

LVLV Mfg4.3.7

LV"LV Contractor Internal MRR (e.g., MRB or VSTR)"4.3.8

SCDefine SC Testing4.3.9

SCS/C Testing4.3.11

SCProvide S/C CDRL Input4.3.12

SCDevelop Launch Site Operations Plan4.3.13

SCS/C Final MSPSP4.3.14

SCDevelop Launch Site Procedures4.3.15

TMCDRL Review4.3.16

LSIMPublish Preliminary Launch Site Support Plan4.3.18

PIM"Exercise all TA’s, NSS, Mods to contract to meet needs"4.3.19

LSIMPRD/OR4.3.21

SMAReview LV Mission Unique MSPSP4.3.22

TMMission Support Analysis4.3.23

6/6 9/15

6/29

6/29

8/2

6/29 6/30

6/29 6/15

3/12

9/11 3/13 6/10(Tent)

9/1 7/6

7/1

12/1 12/8

12/1 1/1

7/30 8/1

3/2 3/2

3/2

2/1 9/15

9/1 9/1

7/15

6/15 6/15

8/11

6/15 7/15

1/1 8/11

LSP-F-330.02 Basic



2006 2007 2008 2009

J FMAMJ J ASOND J FMAMJ J ASOND J FMAMJ J ASOND J FMAMJ J ASOND

TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance
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MSL BOSS Schedule

Resp.NameWBS

TMVerify ICD4.3.24

LVHAR/MSR equivalent4.3.25

LVDevelop LV/SC & Integrated LS Procedures4.3.26

LVLV Components arrives at Launch Site4.3.27

LSIMPublish Baseline LSSP4.3.28

LSIMGOWG4.3.29

LSIMPrepare PPF & services for GSE/SC arrival4.3.30

LSIMComm & Telemetry Reviews4.3.31

SMAReview S/C Final MSPSP4.3.32

LSIMGOR4.3.33

PIMProcess Launch Delays as needed4.3.34

PIMTrack Milestone Payments4.3.35

PIMProcure Deployable & Fixed Telemetry Assets4.3.36

LSIMBegin Access Badging & Training4.3.37

TM"LV & MU Eng Review Process (ERBs,ERSs,Req Rev, Des Rev, Qual)"4.3.38

TMPayload-LV Fitcheck4.3.39

MMMIWG4.3.40

SMASafety TIMs PSWG4.3.41

SCS/C PreShip Review4.3.42

SCS/C Ships4.3.43

MMPhase Close-Out4.3.44

7/1 9/1

3/1 8/15

5/1 8/15

7/6

1/15

10/4 4/1 7/18 11/7

2/15 4/15

6/29 6/15

4/1 5/15

3/15

6/15 6/15

6/15 6/15

6/15 6/15

3/15

3/12 8/1

11/8

1/304/11 7/17 1/15

6/6 4/5 11/7 2/20

4/5

4/10

6/15

LSP-F-330.02 Basic







































2006 2007 2008

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance
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BOSS OSTM Schedule

Resp.NameWBS

8/15LV & SC Eng & Mfg Phase (~L-27 mths to ~L-3 mths)

START PHASE

PIMATP the Mission & Secure Funding4.3.1

MMHold MIWG Kickoff Meeting4.3.2

MMManage ICD Development4.3.3

MMCDRL Input & Approval4.3.4

LVMU Requirements Review4.3.5

LVLaunch Vehicle Design Review (PDR & CDR)4.3.6

LVLV Mfg4.3.7

LV"LV Contractor Internal MRR (e.g., MRB or VSTR)"4.3.8

SCDefine SC Testing4.3.9

SCSIR4.3.10

SCS/C Testing4.3.11

SCProvide S/C CDRL Input4.3.12

SCDevelop Launch Site Operations Plan4.3.13

SCS/C Final MSPSP4.3.14

SCDevelop Launch Site Procedures4.3.15

TMCDRL Review4.3.16

TMMission Unique IV&V4.3.17

LSIMPublish Preliminary Launch Site Support Plan4.3.18

PIM"Exercise all TA’s, NSS, Mods to contract to meet needs"4.3.19

PIMProcure PPF via Payload Process Task Order4.3.20

LSIMRelease PRD/OR to WR4.3.21

8/15

3/16

3/16

6/29

3/16 6/15

3/16 8/15

3/20

11/1 3/28

12/11

3/10

7/9 12/7

3/16 8/15

8/1 1/1

12/11

2/8

3/16 8/15

11/15 4/15

1/11

1/29

8/2

3/1

LSP-F-330.02 Basic
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3

TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance
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BOSS OSTM Schedule

Resp.NameWBS

SMAReview LV Mission Unique MSPSP4.3.22

TMMission Support Analysis4.3.23

TMVerify ICD4.3.24

LVHAR/MSR equivalent4.3.25

LVDevelop LV/SC & Integrated LS Procedures4.3.26

LVLV Components arrives at Launch Site4.3.27

LSIMPublish Baseline LSSP4.3.28

LSIMGOWG4.3.29

LSIMPrepare PPF & services for GSE/SC arrival4.3.30

LSIMComm & Telemetry Reviews4.3.31

SMAReview S/C Final MSPSP4.3.32

LSIMGOR4.3.33

PIMProcess Launch Delays as needed4.3.34

PIMTrack Milestone Payments4.3.35

PIMProcure Deployable & Fixed Telemetry Assets4.3.36

LSIMBegin Access Badging & Training4.3.37

TM"LV & MU Eng Review Process (ERBs,ERSs,Req Rev, 4.3.38

TMPayload-LV Fitcheck4.3.39

MMMIWG4.3.40

SMASafety TIMS PSWG4.3.41

SCS/C PreShip Review4.3.42

SCS/C Ships4.3.43

MMPhase Close-Out4.3.44

3/17 4/30

3/16 6/15

1/14 6/15

7/11

12/11 5/9

4/17

1/11 3/31  Rev A

11/16 2/21 8/30 12/11

2/28 4/28

3/25

12/13 2/1

3/26

3/15 6/15

1/15 5/1

3/26

9/16 6/15

10/11

11/16 2/21 8/30 12/11 2/28

2/21 8/30 12/11

4/14

4/29

4/17

LSP-F-330.02 Basic





































2006 2007 2008 2009
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance
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BOSS Kepler Schedule

Resp.NameWBS

11/1 4/16LV & SC Eng & Mfg Phase (~L-27 mths to ~L-3 mths)

START PHASE

PIMATP the Mission & Secure Funding4.3.1

MMHold MIWG Kickoff Meeting4.3.2

MMManage ICD Development4.3.3

MMCDRL Input & Approval4.3.4

LVMU Requirements Review4.3.5

LVLaunch Vehicle Design Review (PDR & CDR)4.3.6

LVLV Mfg4.3.7

LV"LV Contractor Internal MRR (e.g., MRB or VSTR)"4.3.8

SCDefine SC Testing4.3.9

SCSIR4.3.10

SCS/C Testing4.3.11

SCProvide S/C CDRL Input4.3.12

SCDevelop Launch Site Operations Plan4.3.13

SCS/C Final MSPSP4.3.14

SCDevelop Launch Site Procedures4.3.15

TMCDRL Review4.3.16

TMMission Unique IV&V4.3.17

LSIMPublish Preliminary Launch Site Support Plan4.3.18

PIM"Exercise all TA’s, NSS, Mods to contract to meet needs"4.3.19

PIMProcure PPF via Payload Process Task Order4.3.20

LSIMRelease PRD/OR to ER4.3.21

11/1 4/16

11/1

11/1

4/5

2/15 1/30

11/1 4/16

11/30 12/19

7/15 10/1

5/9

8/29

7/22 9/18

11/1 4/16

1/15

8/1

1/5

11/1 4/16

11/20

11/1 2/16

11/20 2/16

PRD 2/15 9/19 OR

LSP-F-330.02 Basic



2006 2007 2008 2009
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2

TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance
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BOSS Kepler Schedule

Resp.NameWBS

SMAReview LV Mission Unique MSPSP4.3.22

TMMission Support Analysis4.3.23

TMVerify ICD4.3.24

LVHAR/MSR equivalent4.3.25

LVDevelop LV/SC & Integrated LS Procedures4.3.26

LVLV Components arrives at Launch Site4.3.27

LSIMPublish Baseline LSSP4.3.28

LSIMGOWG4.3.29

LSIMPrepare PPF & services for GSE/SC arrival4.3.30

LSIMComm & Telemetry Reviews4.3.31

SMAReview S/C Final MSPSP4.3.32

LSIMGOR4.3.33

PIMProcess Launch Delays as needed4.3.34

PIMTrack Milestone Payments4.3.35

PIMProcure Deployable & Fixed Telemetry Assets4.3.36

LSIMBegin Access Badging & Training4.3.37

TM"LV & MU Eng Review Process (ERBs,ERSs,Req Rev, 4.3.38

TMPayload-LV Fitcheck4.3.39

MMMIWG4.3.40

SMASafety TIMS PSWG4.3.41

SCS/C PreShip Review4.3.42

SCS/C Ships4.3.43

MMPhase Close-Out4.3.44

12/16 1/16

2/15 2/16

5/1 Tentative

1/5

11/19

9/9

1/18

10/6 12/8

2/1 11/7

10/15 11/15

11/7

11/1 2/16

11/1 2/16

8/16 2/16

10/6 2/6

11/1 2/16

8/25

1/18 10/24

8/15

8/16

11/16

LSP-F-330.02 Basic
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F M AM J J A S O N D J F M AM J J A S O N D J F M AM J J A S O N D J F M AM

TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance
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BOSS WISE Schedule

Resp.NameWBSID

3/23BOSS WISE Schedule1

11/1LV & SC Engineering & Manufacturing Phase (~L-27 months to ~L-3 2

START PHASE3

PIMATP the Mission & Secure Funding4.3.14

MMHold MIWG Kickoff Meeting4.3.25

MMManage ICD Development4.3.36

MMCDRL Input & Approval4.3.47

LVLV Mfg4.3.78

LV"LV Contractor Internal MRR (e.g., MRB or VSTR)"4.3.89

SCDefine SC Testing4.3.910

SCSIR4.3.1011

SCS/C Testing4.3.1112

SCProvide S/C CDRL Input4.3.1213

SCDevelop Launch Site Operations Plan4.3.1314

SCS/C Final MSPSP4.3.1415

SCDevelop Launch Site Procedures4.3.1516

TMCDRL Review4.3.1617

LSIMPublish Preliminary Launch Site Support Plan4.3.1818

PIM"Exercise all TA’s, NSS, Mods to contract to meet needs"4.3.1919

PIMProcure PPF via Payload Process Task Order4.3.2020

LSIMPRD/OR4.3.2121

SMAReview LV Mission Unique MSPSP4.3.2222

TMMission Support Analysis4.3.2323

TMVerify ICD4.3.2424

3/23

11/1

8/7

8/7

10/3

1/1 4/30

11/1 7/31

4/30 8/31

3/2

2/20 8/29

1/18

1/21 11/1

7/1 6/23

1/1 6/23

3/1 6/2

11/29 7/31

2/15

11/1

2/15 5/31

3/23

8/1 9/1

1/24 10/1

6/1 11/1

LSP-F-330.02 Basic
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F M AM J J A S O N D J F M AM J J A S O N D J F M AM J J A S O N D J F M AM

TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance
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BOSS WISE Schedule

Resp.NameWBSID

LVHAR/MSR equivalent4.3.2525

LVDevelop LV/SC & Integrated LS Procedures4.3.2626

LVLV Components arrives at Launch Site4.3.2727

LSIMPublish Baseline LSSP4.3.2828

LSIMGOWG4.3.2929

LSIMPrepare PPF & services for GSE/SC arrival4.3.3030

LSIMComm & Telemetry Reviews4.3.3131

SMAReview S/C Final MSPSP4.3.3232

LSIMGOR4.3.3333

PIMProcess Launch Delays as needed4.3.3434

PIMTrack Milestone Payments4.3.3535

PIMProcure Deployable & Fixed Telemetry Assets4.3.3636

LSIMBegin Access Badging & Training4.3.3737

TM"LV & MU Eng Review Process (ERBs,ERSs,Req Rev, Des Rev, Qual)"4.3.3838

TMPayload-LV Fitcheck4.3.3939

MMMIWG4.3.4040

SMASafety TIMS PSWG4.3.4141

SCS/C PreShip Review4.3.4242

SCS/C Ships4.3.4343

MMPhase Close-Out4.3.4444

7/16 10/27Launch Site Operations (~L-3 months to ~L-10 days)45

9/17 11/2Launch Phase (~L-10 days to Launch)68

11/2 3/23Post Launch Phase (to ~L+3 months)86

8/1 8/1

5/1 10/1

5/1 10/1

5/1

5/15 (TBD) 11/7 5/12 10/29

5/1 7/23

6/23 7/23

4/23 6/23

6/23

8/1 11/1

8/1 11/1

5/1 11/1

6/23 7/23

3/20 11/1

12/9

2/20 8/14 2/16 8/5

4/25 5/17

7/9

7/23 7/27

7/16

7/16 10/27

9/17 11/2

11/2 3/23

LSP-F-330.02 Basic

































2007 2008 2009 2010

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance

Page 1 of 4 4/16/08
BOSS AQUARIUS Schedule

Resp.NameWBSID

3/5 10/12BOSS Aquarius Schedule1
3/5 12/10Baseline & Procure Launch Services Phase (~L-2 to 3 years)2

START PHASE3
LSPAssign LSTO Team3.3.14
MMPrepare Final SC IRD3.3.25

LSTOReview Requirements & IRD3.3.36
SCSubmit IRD3.3.47
TMPrepare/Review SC IRD & Hold IRD-ERB3.3.58

LSTODefine LV Acquisition Strategy3.3.69
LSIMHold Kick-off GOWG3.3.710
LSTOLSP PRCB for LV Acquisition Strategy3.3.811
LSTOPrepare Sole Source Justification3.3.912

HQLV Selection3.3.1013
LSTOHold Competition (Review IRD) (LSTO)3.3.1114
LSTOLSP PRCB for LV Selection3.3.1215
LSTOPresent Findings to Flight Planning Board3.3.1316
LSIMDevelop LSSP3.3.1417
PIM"Prepare Cost Estimate, Customized Payment Schedule (if required) and 3.3.1518
PIMGenerate Configuration Action Request (CAR)3.3.1619
SCSafety Requirements Tailoring3.3.1720
SCPreliminary SC MSPSP3.3.1821
TMLV Orbital Debris Assessment (ODA) (LV & SC)3.3.1922
SCSC CDR3.3.2023
MMPrepare Mission Approval Plan3.3.2124
LSPLSP Confirm Manifest Launch Date3.3.2225
MMLSP PRCB for ATP3.3.2326
MMHold FPB ATP3.3.2427
HQConfirm Manifest Launch Date3.3.2528
PIMPlace Mission on Contract3.3.2629
SMAReview SC Preliminary MSPSP3.3.2730
LSTOReview Press Release3.3.2831
MMPhase Close-Out3.3.2932

8/20 4/29LV & SC Engineering & Manufacturing Phase (~L-27 months to ~L-3 33
START PHASE34

PIMATP the Mission & Secure Funding4.3.135

3/5 10/12
3/5 12/10
3/5
3/6 4/2

4/3 4/30
5/1 5/28
5/28
5/29 6/25

6/26 7/23
3/5

7/24 8/20
8/21 9/17

9/18 10/15
7/24 8/20

8/21 9/17
9/18 10/15

3/6 4/2
3/6
3/9 4/3

5/29 6/25
6/26 7/23
6/26 7/23

7/23
5/1 5/28

11/13 12/10
5/29 6/25

6/26 7/23
10/16 11/12

7/24 8/20
7/24 8/20

10/16 11/12
8/20
8/20 4/29
8/20
8/21 9/17

LSP-F-330.02 Basic



































2007 2008 2009

Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

TM = Technical Management HQ = NASA HQ & Mission Directorate LD = Launch Director LSP = LSP Mgmt

LSIM = Launch Site Integration Manager LSTO = LSTO (Mini Source Board) LV = Launch Vehicle Contractor MM = Mission Manager

PIM = Program Integration Manager SC = Spacecraft Project SMA = Safety & Mission Assurance

Page 1 of 1 4/16/08
BOSS OCO Schedule

Resp.NameWBSID

10/24BOSS OCO Schedule1

10/24LV & SC Engineering & Manufacturing Phase (~L-27 months to ~L-3 
months)2

LVLV Mfg4.3.73

LVLV Components arrives at Launch Site4.3.274

LSIMPublish Baseline LSSP4.3.285

LSIMGOWG4.3.296

LSIMPrepare PPF & services for GSE/SC arrival4.3.307

LSIMComm & Telemetry Reviews4.3.318

SMAReview S/C Final MSPSP4.3.329

LSIMGOR4.3.3310

PIMProcess Launch Delays as needed4.3.3411

PIMTrack Milestone Payments4.3.3512

PIMProcure Deployable & Fixed Telemetry Assets4.3.3613

LSIMBegin Access Badging & Training4.3.3714

TM"LV & MU Eng Review Process (ERBs,ERSs,Req Rev, Des Rev, Qual)"4.3.3815

TMPayload-LV Fitcheck4.3.3916

MMMIWG4.3.4017

SMASafety TIMS PSWG4.3.4118

SCS/C PreShip Review4.3.4219

SCS/C Ships4.3.4320

MMPhase Close-Out4.3.4421

10/24

10/24

8/20

5/16 7/3

7/4

5/7 9/15 LOWG

10/14

6/16 7/15

10/23

9/1 9/26

10/18

10/18

10/10

10/15 10/24

10/24

LSP-F-330.02 Basic




























